

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XI – Mahabubnagar district – “BT to road from PWD road Yadgir – Kodangal to Nagsar via Anthwar, Balampet, Sulthanpur” – Post facto Extension Of Agreement Time up to 25.12.2008 without Liquidated damages – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 228

Dated:11-2-2009
Read the following:

- 1.G.O.Rt.No.102, P.R. & R.D.(Progs.II) Dept.,dt.23.1.2006.
2. G.O.Rt.No.1328, P.R. & R.D.(Progs.II) Dept.,dt.28.9.2007.
- 3.The Chief Engineer, NABARD, P.R., Ir.No.NB3/ 3192 /MBNR /2006,dt.16.10.2008.

...

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord Post facto Extension Of Agreement Time up to 25.12.2008 without Liquidated damages for the work “BT to road from PWD road Yadgir – Kodangal to Nagsar via Anthwar, Balampet, Sulthanpur” in Mahabubnagar district.

The Chief Engineer,NABARD, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat raj, Mahabubnagar.
District Treasury office, Mahabubnagar.
The Accountant General, A.P.,Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER